



THE NAIROBI CITY COUNTY ASSEMBLY

SECOND ASSEMBLY

(FIFTH SESSION)

REQUEST FOR STATEMENTS

**NCCA APPROVED**  
★ 26 OCT 2021 ★  
Sign: *[Signature]*  
HON. SPEAKER

*Statement by Redson Otieno on 28/10/21 at 2:30p*  
*Response due 18/11/21*  
*[Signature]*

*Subject: Delayed Completion of Capital Projects in the county*

**Hon. Speaker,**

Pursuant to Standing Order 45(2) (c), I wish to request for a statement from the Chairperson of Sectoral Committee on Transport and Public Works regarding delayed completion of Sokoni and Kibichoni roads in Ngei Ward.

**Hon. Speaker,** concerns have being raised by the residents regarding prolonged delay in completion of Sokoni and Kibichoni roads. The construction works had been advertised and tender awarded to a contractor who to-date has not commenced work.

**Hon. Speaker,** in the Statement, the Chairperson should inquire into and report on: -

- i) Reasons the contractor has not commenced construction works;
- ii) Timelines within which Sokoni and Kibichoni roads will be completed; and
- iii) Measures the Nairobi Metropolitan Services and County Executive is putting in place to ensure earmarked capital projects are completed in a timely manner

*[Signature]*

**Hon. Redson Otieno, MCA**  
**MEMBER FOR NGEI WARD**

Date... *25/10/21* .....

*Member absent.*  
*Return to*  
*ABC 26/10/2021*  
*[Signature]* F.C.A