NAIROBI CITY COUNTY



NAIROBI CITY COUNTY ASSEMBLY

THIRD ASSEMBLY - FOURTH SESSION

REQUEST FOR STATEMENTS

Subject: Regarding stalled construction of a borehole and sewer line

Hon. Speaker,

Pursuant to Standing Order 47(2) (c), I wish to request for a Statement from the Chairperson of the Sectoral Committee on Water and Sanitation regarding the stalled construction of a borehole and sewer line in Ngei Ward.

Hon. Speaker, in the FY 2024/2024 the County Executive advertised and awarded two contracts to two different contractors for construction of a borehole and installation of sewer lines in Ngei Ward.

Hon. Speaker, the contractors were duly awarded the contracts, however at the end of the agreed timeline no meaningful progress has been made. The projects have since remained incomplete and no signs of progress on the site.

Hon. Speaker, in the statement, the Chairperson should inquire into and report on the following:

- Measures the County Executive has taken to ensure that the contractor fulfills i. their contractual obligations;
- Whether the contractors have provided any justifiable reasons for the delay, ii. and if so, has the County Executive issued any termination letter; and
- Considering the time already lost, what steps can the County Executive do to iii. terminate the contract and re-advertise the tender to ensure that work resumes without further delay.

HON, REDSON OTIENO MCA NGEI WARD, MCA

Date: 30/4/25

Stolower Jesser Hen Stolower Spring 2028 McA. Our Obieno, McA. Response due 2 week Response due 2 week